
Draft Work Plan and Schedule for Expert Review Panel (rev. 04/14/05) 
 
Month Sound Transit Milestones Proposed Expert Review Panel Schedule 
December 
2004 

Draft SEIS for Long Range Plan Issued Introductory phone conversation 

January 2005 Close comment period on draft SEIS 
 

Individual briefing on ridership forecast model 
Individual briefing on WA State EIS law and process 

February Series of technical memos prepared: 
     Converting BRT to LRT  
     BRT in SR-99 Corridor  
     Potential Pierce Co. Sounder Extension  
     Tacoma Link/Central Link Integration 
     LRT Extension to Burien  
     Potential Tacoma Link Extension  

First Panel Meeting, 2/10 & 2/11 
Panel member(s) review selected technical memos 

March Additional technical memos prepared: 
      I-90 East King County High Capacity Transit  
       Analysis 
     Seattle Streetcar Option  
     SR-522 Corridor HCT Assessment  
     Future Role of ST Express in South Corridor  
     East King Co. Subarea HCT Analysis  
     Review LRT in Ballard-Laurelhurst Corridor  
     I-5 Corridor North HCT Review/Assessment  

Written Summary of Comments and Questions from 2/10  
  & 2/11 
Panel members review selected technical memos 

April Board identifies preferred alternative for Long Range 
Plan 

Second Panel Meeting, 4/4 & 4/5 – Review and discuss  
  selected technical memos. 
Panel web site launched. 

May 2005 Final SEIS on Long Range Plan released. 
Draft report on capital cost estimating methodology 

Written summary of April meeting. 
Panel prepares written comments on Long-Range Plan 

June Board adopts final Long Range Plan 
Planning for ST2 begins 

Panel member(s) briefed on capital cost estimating  
  methodology 



Month Sound Transit Milestones Proposed Expert Review Panel Schedule 
July, 2005 Report prepared on Analysis of Financial Capacity by    

  sub area for ST2 (tentative schedule) 
Draft O & M cost estimating methodology 
Begin identifying projects/packages for inclusion in  
  Sound Transit 2 Plan 

Panel member(s) briefed on O & M cost estimating  
  methodology and financia l capacity of sub areas. 

August   
September   
October  Third Panel Meeting, 10/20 & 10/21 – review progress  

  on planning for Sound Transit 2 
November   
December   
January 2006  Fourth Panel Meeting – continue review of planning for   

  Sound Transit 2 (tentative schedule) 
February Board identifies draft Sound Transit 2 Plan  
March  Fifth Panel Meeting – review and discuss comments on  

  draft Sound Transit 2 Plan (tentative schedule) 
April  Prepare final comments 
May Board adopts final Sound Transit 2 Plan  
June  TBD 
July   
August   
September   
October   
November Earliest possible public vote on Sound Transit 2 Plan  
 
 

F:\Sound Transit Expert Review Panel\Scope of Work\Schedule rev 041205.doc 

 


